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June 1, 1996
Reference: Lord-Shope RA Monthly Progress Report
Dear-Mr. Turner:

Lord is hereby submitting five copies of the monthly progress report for the period of May
1996. . :

The following work was conducted during this period:

REMEDIAL ACTION

The thermal oxidizer operated normally until March 25, 1996 when it was shut down for
unscheduled maintenance repairs at the request of Thermtech, the equipment manufacturer
during an inspection. Severe corrosion of the thermal oxidizer was observed. The thermal
oxidizer was overhauled by Thermtech and returned to the site on April 22, 1996. As part of
the installation and startup, Lord and Dames & Moore transferred the thermal oxidizer
monitoring instrumentation into the treatment building to improve control during inclement
weather.

On May 15, 1996 the thermal oxidizer was back on line and both the oxidizer and control
instrumentation were operating satisfactorily. The methane level had risen to 0.8% from .01%
while the oxidizer was not in operation; the methane level was measured at .027% on May 22,
1996. The total flow to the oxidizer is approximately 170cfm with a destruction efficiency of
99.994% on May 22.

The Intrinsic Remediation Work Plan and Revision 1 of the Long Term Monitoring Plan have
been completed and submitted for approval. In conjunction with these plans, a baseline
sampling and analytical study for standard and intrinsic remediation measurement parameters
is planned prior to startup of the groundwater treatment system. Lord has opted to complete
both the Interim Monitoring and proposed Long Term Monitoring plan during June. PADEP
is reviewing Consent Orders for the site so that the Long Term plan may supplant the Interim
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plan. The proposed Long Term monitoring plan was modified to address current information
developed during the recent pump tests and tailored to the groundwater capture computer
model. An hydraulic baseline will be developed prior to starting the groundwater pumping for
the remedial system. Bio parameters outlined in the proposed plan will be run to characterize
the site.

The forcemain and pipelines have been installed. The planned startup of the groundwater
treatment system is tentatively scheduled for June 5, 1996.

USEPA and PADEP plan to inspect the facility in July or August so that a determination of
“Construction Complete” may be made by the September 30 target date.

Groundwater from the well drilling and purging operations last Fall was transferred from
drums to the primary treatment tank, T1. This water will be treated before release as planned.

MISCELLANEOUS:
The monthly inspection was performed and the site is in good condition.

PADEP have assisted Lord by participating in the groundwater sampling on Over Lake
property.

USEPA has tentatively scheduled the Army Corps assessment of the Over Lake property for
June with a final report target date for August or September.

Very truly yours,

LORD CORPORATION

Wﬂ,%

Eugene A. Miller
Manager, Environmental Services
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cc: - Eckenfelder, Inc.
- Eckenfelder, Inc.
Robert J. Kimball, PADEP (Certified Mail - 3 copies)





